Estimated Construction Costs Other Project Costs

Area Size Cost / SF Cost Design Fees
Furnishings
Addition 7,850 $262.94  $2,064,079 Moving / Temporary Facility
Renovation 10,850 $157.76 $1,727,472 Permits
Sitework $616,262 Utility Charges
Testing During Construction
Subtotal $4,407,813 Hazmat Removal
Escalation to Construction mid point Construction Contingency
assume start date July 2017 5.44% $239,785 City Internal Costs
Subtotal $4,647,598
Design Contingency 15.00% $697,140
Total Hard Construction Cost $5,344,738
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